

## MVHS Integrated Health Campus - SEQRA Schedule (DRAFT)

ID	Task Mode	Task Name	Duration	Start	Finish	November	December	January	February	March	April	May	June	July	August	September	October
1	★	Lead Agency Coordination	30 days	Mon 1/8/18	Mon 2/5/18												
2	★	Notice of Determination [Positive Declaration] (Filing)	20 days	Tue 2/6/18	Sun 2/25/18												
3	★	Public & Agency Scoping Process	60 days	Sun 2/25/18	Tue 4/24/18												
4	★	Scoping Meeting	1 day	Mon 3/26/18	Mon 3/26/18												
5	★	Draft EIS (DEIS) Preparation	90 days	Tue 4/24/18	Fri 7/20/18												
6	★	Notice of Completion of DEIS and Public Hearing (Filing)	1 day	Fri 7/20/18	Sat 7/21/18												
7	★	DEIS Comment Period	45 days	Sat 7/21/18	Sun 9/2/18												
8	★	DEIS Public Hearing	1 day	Thu 8/16/18	Thu 8/16/18												
9	★	Final EIS (FEIS) Preparation	45 days	Sun 9/2/18	Mon 10/15/18												
10	★	Notice of Completion of FEIS (Filing)	1 day	Tue 10/16/18	Tue 10/16/18												
11	★	Issuance of Findings (End of SEQRA Process)	10 days	Wed 10/17/18	Fri 10/26/18												